Exhibit A
Project Cost Estimates
Los Osos Wastewater Project
As Of 9/30/12
Remaining
Item Description Budget Costs to Date Budget

1 |County Financed Pre-Due Diligence costs (through 4/30/2011 $ 8137210 |$ 8,137,210 [ $ -
2 |Administration/Preliminary Engineering
3 Carollo Engineers $ 174,562 | $ 155,767 | $ 18,795
4 Meyers Nave... $ 26,590 | $ 1,590 | $ 25,000
5 County Staff/Other Direct Costs $ 850,000 | $ 671,485 | $ 178,515
6 Subtotal| $ 1,051,152 | § 828,842 | $ 222,310
7 Unallocated| $ - b - b -
8 Total of Administration/Preliminary Engineering | $ 1,051,152 | $ 828,842 | $ 222,310
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD b 30,361 [ § 6,790 | $ 23,571
11 Brownstein Hyatt Farber Schreck ) 25,000 [ $ 19,334 5,666
12 Far Western Anthropological $ 921,606 | $ 27144 [ $ 894,462
13 Mid Town Restoration (R. Burke Construction, Inc) 414,833 224,257 190,576
14 Rick Engineering 89,055 89,055 [ $ -
15 SLO Green Build 97,075 | § 21613 ([ $ 75,462
16 SLO Starts Plant Propogation $ 54871 $ 36,720 | $ 18,151
17 SWCA b 201,858 | $ 49,679 | $ 152,179
18 Water Conservation b 3,830,000 | $ 45671 |$ 3,784,329
19 County Staff/Other Direct Costs b 1,400,000 | $ 705,163 | $ 694,837
20 Subtotal| $ 7,064,659 | $ 1,225,425 [ $ 5,839,233
21 Unallocated| $ - $ - $ -
22 Total of Environmental Permits/Mitigation| $ 7,064,659 | $ 1,225425 [ $ 5,839,233
23|Collection and Recycled Water - Design and Construction
24 Camp Dresser & McKee 4,902,430 | $ 3,492,589 | $ 1,409,841
25 Cardno TBE $ 25,000 | $ 20,659 [ $ 4,341
26 Collection System Contract - Areas A & D b 28,846,240 | $ - P 28,846,240
27 Collection System Contract - Areas B & C b 32,367,500 | $ - P 32,367,500
28 Collection System Contract - Pump Stations b 9,544,550 | $ - b 9,544,550
29 HDR Engineering b 7,686,295 502,214 7,184,081
30 County Staff/Other Direct Costs $ 2,600,000 | $ 813,188 | § 1,786,812
31 Subtotal| $ 85,972,015 | $ 4,828,650 | $ 81,143,365
32 Unallocated| $§ 17,469,985 | § - $ 17,469,985
33 Total of Collection and Recycled Water - Design and Construction| $ 103,442,000 | $ 4,828,650 | $ 98,613,350
34| Treatment Facility - Design and Construction
35 Carollo Engineers (Preliminary Design) b 942,669 | $ 491,394 | $ 451,275
36 Carollo Engineers (Final Design) $ 3,382,504 | $ - b 3,382,504
37 County Staff/Other Direct Costs b 750,000 | $ 66,874 | $ 683,126
38 Subtotal| $ 5,075,173 | $ 558,268 | $ 4,516,905
39 Unallocated| $ 31,034,987 | $ - $ 31,034,987
40 Total of Treatment Facility - Design and Construction| $ 36,110,160 | $ 558,268 | $ 35,551,892
41]|Right of Way
42 Hamner Jewell & Associates 65,634 [ $ 54,340 11,294
43 Schenberger Taylor... b 66,363 | $ 50,000 16,363
44 Real Property Acquisition 5 2,000,000 | $ 1,356,018 643,982
45 Price Postal Parma b 25,000 | $ 14,707 10,293
46 County Staff/Other Direct Costs b 300,000 | $ 288,910 | $ 11,090
47 Subtotal| $§ 2,456,996 | $ 1,763,974 | $ 693,022
48 Unallocated| $ 343,004 | $ - $ 343,004
49 Total of Right of Way| $ 2,800,000 | $ 1,763,974 [ $ 1,036,026
50 Subtotal of Project Costs| $ 158,605,181 | $ 17,342,369 | $ 141,262,812
51 |Contingency b 7,394,819 | § - b 7,394,819
52 |SRF Refinance b 6,288416 |$ 6,288,416 | $ -
53 |Interest/Finance Charges b 1,110,000 | $ 1,058,818 | $ 51,182

|54|Approved Project Budget (May 17, 2011) $ 173,398,416 | $ 24,689,604 | $ 148,708,813
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